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AMENDMENT APPROVAL 
RESOLUTION TAA-05-15, AMENDING RESOLUTION TA-01-06 

 
 
The Alameda County Congestion Management Agency (ACCMA) requests approval of the 
following Traffic Congestion Relief (TCR) project application amendment for $6,350,000 
in new TCR funding.   
 
Sub-Project #27.1 – Vasco Road Safety and Transit Enhancement Project in Alameda and 
Contra Costa Counties.  Amend application to: 

• Program $6,350,000 for Right-of-Way (R/W), and 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
The project reconstructs portions of Vasco Road on a new improved alignment and grade, 
widens shoulders, and adds truck climbing lanes in order to improve traffic operations and 
safety between the City of Livermore and the Alameda/Contra Costa County Line.  Federal 
funds were added to the project during the environmental phase requiring a NEPA 
document to be prepared and delaying the completion of the environmental phase to May 
2005.  Design activities are underway with other funds and right-of-way activities are now 
ready to begin. 
 
Related AB 1335 Letter of No Prejudice is requested under Reference No. 2.1c.(10) 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby amends the application for TCR Sub-Project #27.1 as follows: 
 
Revises: 

 883    Proposed 883   883     
Change 0

883
Alameda County PWA - Local Funds
Existing 883 883

500    6,559 14,900 487
0   

Proposed 22,446 987 6,559 13,500  1,400
 6,350 0 0

500   
Change 6,350 0 6,350 0  0

 209 14,900 487

  
Total
Existing 16,096 987 209 13,500  1,400

 3,273   Proposed 3,273   3,273    
Change 0

3,2733,273Existing 3,273

  
Future

  4,000  Proposed 4,000   4,000   
Change 0

4,000

  
Developer Fees
Existing 4,000 4,000

209 1,291   Proposed 1,500  209 1,291    
Change 0

209 1,2911,291Existing 1,500 209

  
Measure

  3,900  Proposed 3,900   3,900   
Change 0

3,900

  

RSTP
Existing 3,900 3,900

 153 337 500Proposed 990 837  153    
Change 0

153 337 500

 
Alameda County PWA - Local Gas Tax
Existing 990 837 153

1,400    Proposed 1,400     1,400   
Change 0

1,400
STIP-RIP
Existing 1,400 1,400

150     6,350  150 6,350   
6,3506,350

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 150 150 150

Description:

Alameda County Congestion Management Agency
Alameda County Public Works Agency
Vasco Road Safety and Transit Enhancement Project in Alameda and Contra Costa Counties.

Lead Agency:
Implementing:

Change
Proposed

6,350
6,500

27.1 $      6,500 
Phase 1
Phase 2

02/03 04/05
05/06

Alameda 4
County District BREF TCRP

06/07
08/09

Phase 3
Phase 4
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TCRP AMENDMENT TAA-05-15 
 

Location Map 
 

 
 Vasco 

Road  
 
 Project 

Limits  
 
 
 
 
 

Livermore  
 
 
 Route 84 Route 580 
 

 
TCRP #27.1 

 
Description: Vasco Road Safety and Transit 

Enhancement Project in Alameda and 
Contra Costa Counties. 

 
 
 
 
 
 
 
 
 


	M e m o r a n d u m
	CTC Meeting:August 17-18, 2005
	Reference No.:2.1c.(4)
	Prepared by:Ross A. Chittenden
	
	
	RESOLUTION TAA-05-15, AMENDING RESOLUTION TA-01-06
	RECOMMENDATION





